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VIA ELECTRONIC FILING 

Rosemary Chiavetta, Secretary 
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P.O. Box 3265 
Harrisburg, PA 17105-3265 

Re: Petition of UGI Utilities, Inc. - Electric Division for Approval of Phase II of its 
Energy Efficiency and Conservation Plan 
Docket No. M-2015-2477174 . 

Dear Secretary Chiavetta: 

Enclosed for filing is the Petition of UGI Utilities - Electric Division to Extend its Phase II 
Energy Efficiency and Conservation Plan by One Year. Copies will be provided as indicated on 
the Certificate of Service. 

Respectfully submitted, 

Devin Ryan 

DTR/jl 
Enclosures 

cc: Certificate of Service 
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CERTIFICATE OF SERVICE 

(Docket No. M-2015-2477174) 

I hereby certify that a true and correct copy of the foregoing has been served upon the following 
persons, in the manner indicated, in accordance with the requirements of 52 Pa. Code § 1.54 
(relating to service by a participant). 

VIA E-MAIL & FIRST CLASS MAIL 

Steven C. Gray, Esquire • 
Office of Small Business Advocate 
300 North Second Street, Suite 202 
Harrisburg, PA 17101 

Aron J. Beatty, Esquire 
David T. Evrard, Esquire 
Christy M. Appleby, Esquire 
Office of Consumer Advocate • 
555 Walnut Street 
Forum Place, 5th Floor 
Harrisburg, PA 17101-1923 

Robert D. Knecht 
Consultant for OSBA 
Industrial Economics Incorporated 
2067 Massachusetts Avenue • 
Cambridge, MA 02140 

Stacey Sherwood 
Exeter Associates, Inc. 
10480 Little Patuxent Parkway 
Columbia, MD 21044 

Date: March 22, 2017 
Devin T. Ryan 
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BEFORE THE 
PENNSYLVANIA PUBLIC UTILITY COMMISSION 

Petition of UGI Utilities, Inc. - Electric : 
Division for Approval of Phase II of its : Docket No. M-2015-2477174 
Energy Efficiency and Conservation Plan : 

PETITION OF UGI UTILITIES, INC. - ELECTRIC DIVISION 
TO EXTEND ITS PHASE II ENERGY EFFICIENCY AND 

CONSERVATION PLAN BY ONE YEAR 

TO THE PENNSYLVANIA PUBLIC UTILITY COMMISSION: 

Pursuant to 52 Pa. Code §§5.41 and 5.572(d), UGI Utilities, Inc. - Electric Division 

("UGI Electric" or the "Company") hereby petitions the Pennsylvania Public Utility Commission 

("Commission") to extend the Company's Phase II Energy Efficiency and Conservation 

("EE&C") Plan ("Phase II EE&C Plan") for a period of one year, i.e., until May 31, 2019. As 

explained herein, UGI Electric's one-year extension would produce several benefits while not 

affecting the Phase II EE&C Plan's overall budget cap, the Phase II EE&C Plan's projected 

overall budget, or any individual customer class's budget. Moreover, UGI Electric has discussed 

its proposal with all other parties in this proceeding: the Office of Consumer Advocate ("OCA") 

and Office of Small Business Advocate ("OSBA"). UGI Electric's understanding is that the 

OCA and OSBA do not oppose the one-year extension. For these reasons and as explained in 

more detail below, UGI Electric's Petition should be granted. 

In support of the instant Petition, UGI Electric states as follows: 
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I. INTRODUCTION 

1. UGI Electric is a "public utility" and an "electric distribution company" ("EDC"), 

as those terms are defined in Sections 102 and 2803 of the Public Utility Code, 66 Pa. C.S. 

§§ 102,2803. 

2. UGI Electric is not subject to the energy efficiency requirements of Act 129 of 

2008, P.L. 1592, because it has fewer than 100,000 customers. 66 Pa. C.S. § 2806.1(1). 

However, on December 23, 2009, at Docket No. M-2009-2142851, the Commission issued a 

Secretarial Letter that encouraged smaller EDCs to file voluntary EE&C Plans. See Re: 

Voluntary Energy Efficiency and Conservation Program, Docket No. M-2009-2142851 (Dec. 23, 

2009) ("Secretarial Letter"). 

3. On November 9, 2010, the Company filed a Petition at Docket No. M-2010-

2210316 requesting approval of its voluntary Phase I EE&C Plan pursuant to the Commission's 

Secretarial Letter. The Commission ultimately approved UGI Electric's Phase I EE&C Plan, 

with modification, and the Company began implementing its voluntary Phase I EE&C Plan on 

June 1, 2012. 

4. On April 9, 2015, UGI Electric filed a Petition at Docket No. M-2010-2210316 to 

extend its Phase I EE&C Plan until its Phase II EE&C Plan was approved. The Commission 

approved UGI Electric's Petition by its Order entered May 19, 2015. 

5. On April 16, 2015, UGI Electric filed a Petition at Docket No. M-2015-2477174 

seeking Commission approval of its Phase II EE&C Plan. The parties were able to reach a 

settlement of all issues and, thereafter, filed a Joint Petition for Settlement on April 21, 2016. 
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6. On April 26, 2016, Administrative Law Judge David A. Salapa (the "ALJ") 

issued a Recommended Decision recommending the approval of UGI Electric's Phase II EE&C 

Plan, as modified by the Joint Petition for Settlement. 

7. On June 9, 2016, the Commission entered an Order adopting the Recommended 

Decision without modification and approving UGI Electric's Phase II EE&C Plan. See Petition 

of UGI Utilities, Inc. - Electric Division for Approval of Phase II of its Energy Efficiency and 

Conservation Plan, Docket No. M-2015-2477174 (Order Entered June 9, 2016) ("Phase II 

Order"). As currently approved by the Phase II Order, UGI Electric's Phase II EE&C Plan is 

set to expire on May 31, 2018. 

II. UGI ELECTRIC'S REQUEST FOR A ONE-YEAR EXTENSION IS IN THE 
PUBLIC INTEREST AND SHOULD BE GRANTED 

8. UGI Electric seeks Commission approval to amend the Phase II Order and extend 

the Company's Phase II EE&C Plan by one year. Specifically, the Company proposes the 

following: 

a. A one-year extension of the Phase II EE&C Plan, with Phase II ending 
May 31,2019; 

b. No change to the overall budget cap of $7.5 million for the Phase II EE&C 
Plan; 

c. No change to the projected overall budget of $6.76 million for the Phase II 
EE&C Plan; 

d. No change to the projected Residential and Commercial & Industrial 
("C&I") class budgets of $3.01 million and $2.77 million, respectively; 
and 

e. UGI Electric may move funding between programs within the same 
customer class based on customer participation. 

9. The one-year extension is necessary and beneficial for several reasons. First, the 

Phase II EE&C Plan began in earnest much later than originally anticipated. Phase II was 
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anticipated to begin on June 1, 2015, but the Phase II EE&C Plan was not finally approved until 

June 9, 2016. This effectively reduced the Phase II EE&C Plan's term from three years to about 

two years. As a result, the Phase II EE&C programs have only ramped up in recent months. A 

one-year extension would restore the Phase II EE&C Plan's three-year term and allow these 

programs to ramp up fully. 

10. Second, the one-year extension would have no effect on the overall budget of the 

Phase II EE&C Plan or the Residential and C&I class budgets. Since the beginning of Phase II 

was delayed, UGI Electric's spending to date is approximately $1.75 million under budget. 

Specifically, Residential spending is $554,227 under budget, C&I spending is $1,060,626 under 

budget, and administrative expenses are $140,635 under budget. Therefore, UGI Electric will be 

able to accommodate another year of Phase II without exceeding the overall Plan budget or 

individual customer class budgets. 

11. Third, if the one-year extension is granted, UGI Electric will have better data on 

the Phase II programs' performance. Such data will greatly help UGI Electric in the design and 

development of its Phase III EE&C Plan as well as the parties' evaluation of Phase II and 

recommendations for Phase III. 

12. Fourth, as part of this Petition, UGI Electric is requesting the ability to move 

funding between programs within the same customer class based on customer participation. This 

request will be beneficial to UGI Electric's customers because it expands the customers' ability 

to participate in the Phase II EE&C programs while ensuring that available program funds are 

not shifted between customer classes. Moreover, UGI Electric will be able to gather better 

information on what programs are the most popular with customers, which will be valuable in 

the Company's design and development of its Phase III EE&C Plan. 
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13. Finally, UGI Electric previously discussed its proposal with representatives of the 

OCA and OSBA. The Company's understanding is that the OCA and OSBA do not oppose UGI 

Electric's proposal as set forth in this Petition. Thus, no parties in this proceeding oppose the 

instant Petition, which further demonstrates that it is the public interest and should be approved. 

14. Based on the foregoing, a one-year extension of UGI Electric's Phase II EE&C 

Plan, as set forth in this Petition, is in the public interest and should be granted. 
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III. CONCLUSION 

For the foregoing reasons, UGI Utilities, Inc. - Electric Division respectfully requests 

that the Pennsylvania Public Utility Commission amend its Order entered June 9, 2016, at 

Docket No. M-2015-2477174 and authorize UGI Electric to extend its Phase II EE&C Plan for a 

period of one year, with Phase II ending May 31, 2019, as set forth in this Petition. 

Respectfully submitted: 

Danielle Jouenne (ID # 306839) 
UGI Corporation 
460 North Gulph Road 
King of Prussia, PA 19406 
Phone: (610) 992-3203 
Fax.: (610) 992-3258 
E-mail: jouenned@ugicorp.com 

Anthony D. Kanagy (ID # 85522) 
Devin T. Ryan (ID # 316602) 
Post & Schell, P.C. 
17 North Second St., 12th Floor 
Harrisburg, PA 17101-1601 
Phone: (717) 731-1970 
Fax:(717) 731-1985 
E-mail: akanagy@postschell.com 
E-mail: dryan@ postschell.com 

Dated: March 22, 2017 Counsel for UGI Utilities, Inc. - Electric Division 
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BEFORE THE 
PENNSYLVANIA PUBLIC UTILITY COMMISSION 

Petition of UGI Utilities, Inc. - Electric 
Division for Approval of Phase II of its 
Energy Efficiency and Conservation Plan 

Docket No. M-2015-2477174 

VERIFICATION 

I, Brian J. Meilinger, hereby state that I am the Manager of Energy Efficiency Programs 

for UGI Utilities, Inc. - Electric Division, that I am duly authorized to and do make this 

Verification on behalf of UGI Utilities, Inc. - Electric Division, that the facts above set forth are 

true and correct to the best of my knowledge, information and belief, and that I expect UGI 

Utilities, Inc. - Electric Division to be able to prove the same at a hearing held in this matter. I 

understand that the statements herein are made subject to the penalties of 18 Pa. C.S, § 4904 

(relating to unsworn falsification to authorities). 

Brian J. Meilinger 
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